BILL NO. S-91-01-32

SPECIAL ORDINANCE NO. S-26-91

AN ORDINANCE approving Change Order No. **#1 AND FINAL FOR REPAIR OF RAILROAD SPUR TO FILTRATION PLANT with SOILS ENGINEERING & EXCAVATING, INC.** in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. **#1 AND FINAL FOR REPAIR OF RAILROAD SPUR TO FILTRATION PLANT** with **SOILS ENGINEERING & EXCAVATING, INC.** in connection with the Board of Public Works and Safety, for:

is necessary because extra work Item #7 was required after a section of track was found to have a wide gage that posed operating problems. This was discovered after the project was bid. Extra work item #8 was required due to the fact that some of the ties that were buried had missing or broken tie plates;

involving a net increase of One Hundred Eleven and no/100 Dollars ($111.00).

all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 & Final for Repair of RR Spur to Filtration Plant.

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPIS OF ORDINANCE: Change Order #1 and Final for Repair of RR Spur to Filtration Plant is necessary because extra work Item #7 was required after a section of track was found to have a wide gage that posed operating problems. This was discovered after the project was bid. Extra work item #8 was required due to the fact that some of the ties that were buried had missing or broken tie plates. Soils Engineering & Excavating, Inc., is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $111.00

ASSIGNED TO COMMITTEE:

CHANGE ORDER

CHANGE ORDER # 1 and Final CONTRACT #_____
PROJECT #_____ BOARD ORDER# 141-1990
NAME OF PROJECT Repair of RR Spur To Filtration Plant DATE 12-20-90

TO Soils Engineering & Excavating Inc
(CONTRACTOR)

GENTLEMEN:

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS:

ITEM — DESCRIPTION OF CHANGE — CHANGE IN CONTRACT PRICE

#	QUANTITY	DESCRIPTION	UNIT/PR	DECREASE	INCREASE
#1	6 Ea	**Industrial Grade RR Tie**	58.00	348.00	
#7	L*S	**Regage Track**	325.00		325.00
#8	67 Ea	**Tie Plates**	2.00		134.00

TOTAL DECREASE	$348.00	
TOTAL INCREASE		$459.00
CONTRACT PRICE		$111.00

THE SUM OF **$ 111.00** IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE AND THE FINAL CONTRACT PRICE SHALL BE ADJUSTED AS FOLLOWS:

ORIGINAL CONTRACT PRICE	$16,100.00
CURRENT CONTRACT PRICE ADJ. BY PREV. CO'S	$16,100.00
NEW CONTRACT PRICE INCLUDING THIS CO	$16,211.00

THE TIME PROVIDED FOR COMPLETION IN THE CONTRACT FOR THIS PROJECT IS (UNCHANGED) (INCREASED (DECREASED) 0 CALENDAR DAYS DUE TO THIS CHANGE ORDER. THE DATE FOR COMPLETION OF ALL WORK SHALL BE _____. FURTHERMORE, THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED BY: _____, DIRECTOR DATE 12-9-90

ACCEPTED BY: _____, CONTRACTOR DATE 12-28-90

APPROVED BY: _____, CITY ENGINEER DATE 1-9-91

APPROVED BY: _____, OWNER DATE 1-16-91

ATTESTED BY: _____, CLERK DATE 1-16-91

Change order No. #1 & Final
Resolution No.
Board Order No. 141-1990

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Extra work item # 7 was required after a section of track was found to have a wide gage that posed operating problems. This was disovered after the Project was bid. Extra work item # 8 was required due to the fact that some of the ties that were burried had missing or broken tie plates.

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain:

3. Affect on operation and maintenance cost of this project:

None

Project Engineer

Read the first time in full and on motion by Gia Quinta, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference ~~Room 128~~, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 1-22-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Gia Quinta, seconded by Edmonds, and duly adopted, placed on its passage. ~~PASSED~~ LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	4			
BRADBURY	✓			
BURNS	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 2-12-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (~~ZONING~~ MAP) ORDINANCE ~~RESOLUTION~~ NO. S-26-91 on the 12th day of February, 19 91,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of February, 19 91, at the hour of 1:30 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 18th day of February, 19 91, at the hour of 3:00 o'clock P.M.,E.S.T.

PAUL HELMKE, MAYOR

BILL NO. S-91-01-32

REPORT OF THE COMMITTEE ON FINANCE

MARK E. GiaQUINTA, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
BRADBURY, REDD, BURNS

WE, YOUR COMMITTEE ON Finance TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order #1 AND FINAL FOR REPAIR OF RAILROAD SPUR TO FILTRATION PLANT with SOILS ENGINEERING & EXCAVATING, INC. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

DO PASS	DO NOT PASS	ABSTAIN	NO REC
Mark E. GiaQuinta			
~~Donald J. Schmidt~~			
Paul M. Burns			
J. Bradbury			

DATED: 2-12-91

Sandra E. Kennedy
City Clerk